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Three Years Ago...
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Project 

Staggering

BUILDING ON SUCCESS 2019
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Limiting WIP
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Maximize 

Task Flow 
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So What?
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Business/IT Environment Background
Goal:

Get value 

from 

technology

Get the right 

technology
Have the right 

business process

Consensus on

the problem

Consensus on 

physical changes

BUILDING ON SUCCESS 2019

Start Projects Right Away 
(Yes & “We Do 

Everything” People)

Provide Exceptional 
Customer Service

Follow a Structured 
Project Analysis & 

Recommendation Process

Provide Consistent 
Delivery 

Maximize Business Value 
Through Technology 

Solutions 

Assumptions:

●Customers get angry 

●Everything seems to be an emergency

●There are a lot of steps to get something approved and 

resourced so the quicker we start the better

●“Developer Drug”

Assumptions:

●There are certain questions that need to be answered 

before deciding what is the best solution

●Risk of getting things wrong and going over time/budget is 

reduced the more we know about the business & problem

●Following the same process on all projects is the best way 

to deliver consistent and predictable results

A

B

C

D

D’

IT’s Conflict 
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Can any solution maximize business value 
if we don’t understand the true problem?

BUILDING ON SUCCESS 2019

How do a lot of the discussions go when we ask 
“what is the business problem”?
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— We want to adopt automation…this will increase control in our 
[work] and reduce the potential for errors 

— COTS solutions for 3rd party [solutions] have client tools that 
provide much greater access to our customers than we can 
provide 

— …industry designed COTS systems have the functionality to 
not only address our current weaknesses, but also meet our 
wish list of future functions

— COTS solutions within this market are developed with 
[industry] concerns in mind and are designed for the [industry] 
professional's specific needs

— We need electronic signatures

— We need a portfolio management system

BUILDING ON SUCCESS 2019

Is the Problem Really the Lack of Something 
Else?
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How does the Engagement Model define a 
problem?

BUILDING ON SUCCESS 2019

— Can’t comply quickly with change

— Many manual tasks

— Can’t control document enough to meet requirements of 
legislature/statute/rule

— Big paper footprint

— Takes a long time to review documents (long time 
looking for errors)

— Difficult to track movement through the process

— Doesn’t receive feedback on status quick enough

— Not receiving the information they need (specific 
reports/data)

— The amount of [throughput] is too low 
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What is the Relationship?
Problems/challenges/pain points have a relationship 
and that relationship can provide powerful insight

BUILDING ON SUCCESS 2019

Triage Evaluation

● Core Problem Analysis

● Project Goal & Core vs Context

● Pain Points

● Conflict Cloud/Vicious Cycle

● Project Sizing
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Can any technology solution maximize 
business value if the business process is 

deficient or unclear?

BUILDING ON SUCCESS 2019

● For development to begin we need requirements, design, and agreement to begin

● Prioritization based on value

● Prioritization based on resource availability & level of effort

● A holding place for projects not ready to start yet

● Know project status and progress

● Know what is blocking projects 

● Project requirements and expectations are clear within DTS & customer

● Customer understands how to engage and work with DTS 

● Manage/handle change within the project

● Evaluate performance at all levels - i.e. quality/tasks/individuals/teams/systems 

● For deployment we need approval by QA, rollback plan, approved change request

● Visibility into all streams of work (project/non-project)

● Maintenance agreement before maintenance begins

● Developers need to know their workload expectations

● Customer accepts the product by testing

Business Needs
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Proposed Workflow

BUILDING ON SUCCESS 2019

Project Portfolio

Front Door

● Total no. of requests made

● % made through standard process

● % of requests turned into projects

● % of requests from Engagement Model

Prioritization

● % of projects with a priority rank

● Total no. of projects currently in queue

Scheduling

● % of compliance to prioritization schedule

Full Kit

● % of compliance to full kit at move from queue to active 

status

WIP Control 

● Total number of projects currently in progress

● % of projects over projected timeline

● % of compliance to initial scheduling

● Planned vs actual projects in WIP

Business Performance Measures
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Business Performance Measures
Work Execution

Standard Process

● Number of exceptions to standard process by reasons

Prioritization

● % of tasks with a priority ranking

● # of tasks in the queue by type

Full Kit

● % of compliance to full kit at all identified FK points

WIP Control

● % of tasks in process  plan vs actual (current & trend 

over time)

● % of tasks started by initial commitment 

● % of tasks completed within initial commitment

● % of tasks released according to prioritization ranking

● % of developer time spent within each work type based 

on ideal ratio

Buffer Mgmt

● % of buffer consumed 

● # of open issues

● % of meetings occurred

● # of issues resolved

● % of buffer consumed by type of work

BUILDING ON SUCCESS 2019

Surface Evaluation

● Solution Direction

● Business Needs & Workflow

● Change Matrix

● Technical Direction Options

● Business Performance Measures
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More Detailed Process Documentation

BUILDING ON SUCCESS 2019
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Physical Changes

BUILDING ON SUCCESS 2019

Implementation Roadmap

Step

Technical/Busines

s Physical Change Description Timeline Owner

1 Technical/Business Implement a single front door on all projects September 2019 Joseph/John

2 Business Build all projects with user stories September 2019 Kellie/John

3 Technical Estimate through story points on all projects September 2019 Master Engineers

Business Full kit - Solution direction alignment check and ready to move 

forward

Mgmt Team

4 Technical/Business Determine initial velocity for all development skill levels October 2019 Master Engineers

5 Business Implement front door checkpoint/routing October 2019 Joseph/John

6 Business Implement the formalized queue to track and monitor scheduling October 2019 John

7 Business Implement the project prioritization on all projects October 2019 John

8 Technical Track and control WIP with WIP board October 2019 John

Business Full kit - Solution direction alignment check and ready to move 

forward

Mgmt Team

9 Business Implement a formalized BA process for all projects November 2019 Kellie/John

10 Business Implement buffer management discussions in stand up meetings November 2019 Kellie/John

11 Business Implement a formal and consistent process assessment meeting November 2019 Mgmt Team

12 Business Limit unplanned work to emergencies and bug fixes November 2019 Mgmt Team
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Technical Evaluation

● Implementation Roadmap

● Detailed Workflow

● Technical Solution Details

● Updated Project Sizing

BUILDING ON SUCCESS 2019

How can the EM help drive 
value through collaboration

Engagement Model Best Value RFP


